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Course of Construction 
and Builder’s Risk 

Send new assignments to:

project@envistaforensics.com

 » Delayed Start Up/Critical Path/Extension 
of Time Assessments

 » Earned Value Assessments,

 » Evaluation of Changed Scope or Changed 
Conditions

 » Expert Witness Services

 » Forensic Engineering

 » Loss of Productivity Assessments

 » Pre- & Post-Event

 » Quantification of Damages

 » Review of Acceleration Claims

 » Schedule Delay & Disruption Analysis

Our Services Include:

Our People Make the Difference
Our delay and productivity experts have the 

experience and skills needed to analyze the impact 

that events and changing conditions can have on a 

schedule and productivity. 

Our experts understand how to best evaluate 

claims in the context of the insurer’s needs. The 

findings of our team have yielded significant dollars 

of claims reduction through the careful application 

of schedule logic, critical path analysis techniques, 

and forensic document review, in conjunction with 

objective and thorough assessments of the claimed 

impact resulting from the loss event.

When necessary, we draw on the expertise of our 

in-house forensic civil, structural, geotechnical, 

electrical, and mechanical engineers to evaluate 

potential impacts.

Construction Accidents & Events
Course of construction risks, such as fire, 

lightning, flood, explosion, wind or collapse, 

can trigger an increase in labor and equipment 

requirements, re-sequencing of work, loss of 

productivity, extension of time, and delayed start. 

Envista’s team provides forensic analyses and 

comprehensive assessments necessary to 

determine how much of the claim is legitimately 

and reasonably related to the insurable event.

Unforeseen accidents and events happen on construction projects. Whether it be a 

lightning strike to an electrical infrastructure or high winds causing damage to a high-

rise, these and other insurable events can majorly impact a project.


